
fFpfnJI VB/l-70 Superfund Site

lifcĵ ll Phase IV Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,104,073.69

Site Funds Available: |$ 2,047,01 7.84 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,752,419.44
Direct Costs: 78% $ 6,351,654.25

$ 8,104,073.69
This week:
Indirect Costs: 23% $ 23,739.41
Direct Costs: 77% $ 79,031.40

$ 102,770.81

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,385.17
Direct Costs: $ 9,456.56

$ 11,841.73

** Excludes Fee, Fixed Price Subs

Site Funds Available Until: I 2/6/2007 I
Target Completion, Field ops LBP/Soil, 01 Dec 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Direct Costs: U8EPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
hit. Sampling Site Co-ord
Init. Sampling Field work

Rounding Adjustment
Fee
Totals

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

#114

Costs Thru:

8/18/2006
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Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget This Week

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 5,123.94
$ 10,270.21
$ 8,345.26
$
$

Cost to Date

$ 431.80
$ 193,445.73
$ 1,088,457.47
$ 460,719.27
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$

$
$
$ 1,572.63
$ 52,812.16

$ 31,464.86
$ 26,328.89
$ 185,177.73
$ 146,825.70
$ 4,601,768.55

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,020.18
$

$ 6,866.75
$
$ 13,289.37
$ 2,446.08

$ 45,062.50
$ 46,654.82
$ 161,309.32
$ 306,674.34
$ 143,014.08
$ 274,939.77
$ 174,901.52

$
$

$ 127,757.15
$ 117,544.31

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 1,024.29
$
$ (0.06)
$
$ 102,770.81

$ 57,809.59
$ 83,738.44
$ (1.57)
$ 646,624.87
$ 8,750,698.56
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US Army Corps
off Engineers*

Vb/l-70 Supertund site

Phase IV Rapid IV, 8A
Denver, Colorado Task Order $00(0)1]

Rapid Response/Project Resources Inc.

Thru 8/1 1/2006 $ 4,565,554.02 $ 452,475.84

Date Labor
8/12/2006 $ 339.8
8/13/2006 $ 992.7

8/14/2006 $ 11,049.8
8/15/2006 $ 11,434.8
8/16/2006 $ 11,381.5
8/17/2006 $ 10,748.8
8/18/2006 $ 15,357.1

This Week $ 61,304.9
TO Date $ 4,626,858.

Per Diem
7 $ 425.21
2 $ 806.53
0 $ 1,215.33
8 $ 1,309.23
•4 $ 1,349.47
0 $ 1,422.92
9 $ 1,816.57

0 $ 8,345.26
92 $ 460,821.10

$ 1,005,902.73

Equipment

$ 2,176.85
$
$ 2
$ 2

,721.08
,721.08

$ 2,750.68
$ 2
$ 2
$ 15

,750.68
,750.68
,871.05

$ 1.021,773.78

,0/ Weekly Cost by Category
3% i

\^y y60%

$ 1,177,222.77

Material

$ 108.91
$ 13.38
$ 3,855.64
$ 4,022.54
$ 1,508.54
$ 2,043.31
$ 2,471.05
$ 14,021.37
$ 1,191,244.14

Q Labor

• Per Diem

O Equipment

a Material

• Subcontracts

D Analytical

c
9% 1%

13%\̂  J
6%

lost to Date by Category

56%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

$251
$201
$151
$10(

$5

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: TBD
LBP/Soilfieldops, 01 Dec06

$ 725,678.86 $ 74,467.61 $ 646,624.87 .

Subcontracts

$ 7.76
$
$ 3,189.40
$
$
$
$

7.76

7.76
7.76
7.76

$ 3,228.20
$ 728,907.06

Analytical Fee Daily Total
$ $ $ 3.058.6C
$ - $ $ 1,812.62

$ $ - $ 22,031. 3£
$ $ $ 19.495.4fi
$ $ $ 16,995.9!
$ $ $ 18,973.47
$ $ $ 22,403.25
$ $ - $ 102.770.7E
$ 74,467.61 $ 646,624.87 $ 8, 750,697. 4£
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#114

Costs Thru:

8/18/2006
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$ 8,647,926.70

Total Phase II
) $ 8,650,985.30
I $ 8,652,797.93

• $ 8,674,829.28
1 $ 8,894,324.77
1 $ 8,711,320.76
' $ 8,728,294.23
» $ 8,750,697.48

I ... -..::
I • ; • . - . ; - , v ;;>-

Week Ending t=

•̂i

HI Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



ffiBF|| VB/l-70 Superfund Site
[t^SUI Phase IV Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/MIsc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (394 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

394

#114

Costs Thru:

8/18/2006
Completed This week

This Week
Total Cost Cost/Property

8

Total Cost to Date (640 sites)
Total All Contracts Cost/Property

5
$ 431.80
S 144.047.20
$ 784,239.09
$ 370,043.18
$ 5,703.67
5
$ 1,304,464.94

$
$ 1.10
$ 365.60
$ 1,990.45
$ 939.20
$ 14.48
!i
$ 3,310.82

S 29.292.61
$ 185,177.73
$ 978,579.14
$ 631,694.26
$ 29,386.75
$ 1j859.352.50
$ 584,322.90
$ 64,598.79
$ 256,544.28
$ 144,976.28
$ 26,328.89
$ 146,825.70
$
$ 47,654.78
S 159,552.46
$ 4,468.39
$ 5,148,755.46

$ 74.35
$ 469.99
$ 2,483.70
$ 1,603.28
$ 74.59
$ 4J19.17
$ 1,483.05
$ 163.96
$ 651.13
$ 367.96
$ 66.82
$ 372.65
$
$ 120.95
$ 404.96
$ 11.34
$ 13,067.91

$
$
$ 2,561.97
$ 5,135.11
$ 4,172.63
$
S
$ 11,869.71

iKmHropgi
$
$ 19,223.98
$ 3,971.44
$
$ 20,786.74
$ 5,236.87
$
$ 3,593.13
$
$
$ 1,572.63

JMM&iiSBi
$ 2,446.08
E^̂ HHHj
$ 56,830.87

$
$
$ 320.25
$ 641.89
$ 521.58
$
$

$ 1,483.71

$ 6,119.68
$ 13,746.10
$ 269,066.82
$ 1,374,241.44
$ 716,193.10
$ 16,333.70
ii
$ 2,395,700.84

$ 9.56
$ 21.48
$ 420.42
$ 2,147.25
$ 1,119.05
$ 25.52
$
$ 3,743.28

$
$
$ 2,403.00
$ 496.43
$
$ 2,598.34
$ 654.61
$
$ 449.14
$
$
$ 196.58
$
$
$ 305.76
$
$ 7,103.86

$ 98,356.99
$ 386,157.52
$ 1,576,587.22
$ 996,569.23
$ 53,488.82
$ 2,892,566.85
$ 966,243.60
$ 105,829.73
$ 425,740.60
$ 144,976.28
$ 35,188.44
$ 247,780.46
$
$ 189,924.70
$ 240,831.79
$ 8,019.19
$ 8,368,241.42

$ 153.68
$ 603.37
$ 2,463.39
$ 1,557.14
$ 83.58
$ 4,519.64
$ 1,509.76
$ 165.36
$ 665.22
$ 226.53
$ 54.98
$ 387.16
$
$ 296.76
$ 376.30
$ 12.53
$ 13,075.38

$ 6,453,220.40 $ 16,378.73 $ 68,700.58 $ 8,587.57 $ 10,763,942.26 $ 16,818.66
$ 450,692.51 $ 1,107.35 $ - $ $ 717,103.68 $ 1,098.17
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$ 6,903,912.91 $ 17,486.08 $ 68,700.58 $ 8,587.57 $ 11,481,045.94 $ 17,916.83

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.



r===l VB/l-70 Superfund Site
• Î ^̂ ^M^̂ ^̂ II

MLaâ li Phase IV Rapid IV, 8A
"̂̂ ^^^ Denver, Colorado Task Order # 0001

US Army Corps
of Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
! 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Rertwl Sites
Lead Based Paint
Initial Sampling

3
0

Lead/Arsenic Soil Sites
1911 Bruce Randolph Blvd
3730 Downing St
3722 Walnut St
371 7 Marion St
3405 Gilpin St
331 3 Curtis St
4965 Adams St
3400 Humboldt

SF/Site
1,668
1,566
2.03CL
2,156

687

1,882
2,251
1,668

Total SF This week 13,908

Total SF Task Order #1 1 ,509,474
Total SF 2006 164,958
Total SF All Contracts (3) 2,370,270

To Date
117
280

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

#114

Costs Thru:

8/18/2006
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Soil Removal Sites Completed (Overall)

*
*

• 2003
2004
2005
2006
Total

Task Order #14 Cross-Over Task Order #C
133 0 0
33 80 213
0 0 134
0 0 47

166 80 394

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243 3,948 3,82
$ 18,050.57 $ 16,429.07 $ 16,378.7
$ 5.50 $ 4.16 $ 4.2

)1 Total To Date
133
326
134
47
640

1 3,704
'3 $ 16,818.66
8 $ 4.54

* Excludes Fee

(/x/x/x/x/xo1
VB/l-70 Avg Cost/Site (Soil)

in It

'1
^_HBx • •
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Week Ending —

3 Avg Cost/site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns fron sched rotation, full field ops all week no delays, excellent progress,
2) Continue increasing field crew to accommodate greater than expected final soil ops.
3) Completion of LBP Ops anticipated week of 21 Aug 06.
4) Approx 8 soil sites remain, anticipate completion 29 Aug 06.
5) Site ops on-track for 1 Sep 06 Project compl. Close-out , Final Audits etc by 31 Dec 06.
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task Order % 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Inlt. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 193,445.73
$ 1,088,457.47
$ 460,719.27
$ 8,140.52
$ 1,224.65
$ 1.752,419.44

$ 2,127.44
$ 32,559.50
$ 276,225.64
$ 131,864.54
$ 21,243.45
!! 37,715.58
$ 501,736.15

Weekly Budget Summary #114

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 8/18/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06 Page 5 of 5

Dly Bum Rate
4 Week AVSL Duration Est to Compl Variance

$
$ 396.16
$ 1,251.78
$ 737.22

$
$
$ 2,385.17

Complete
103
103
103
LS
LS

$
$ 40,804.77
$ 128,933.41
$ 75,934.03
$ 21,243.45
$ 37,715.58
$ 304,631.25

$ 2,127.44
$ (8,245.27)
$ 147,292.23
$ 55,930.51

$
$
$ 197,104.90

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$ 31,464.86
$ 26,328.89
$ 185,177.73
$ 146,825.70
$ 4,601,768.55

$ (4,816.22)
$ 6,989.90
$ 22,456.68
$ 8,992.74
$ 170.343.65

$ 8.65
$
$
$ 247.96
$ 4,106.17

LS
LS
LS
LS
N/A

$ 1,000.00
$ 2,500.00
$ 22,456.68
$ 8,992.74
$ 170,343.65

$ (5,816.22)
$ 4.489.90
$
$
$

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 45,062.50
$ 46,654.82
$ 161,309.32
$ 306,674.34
$ 143,014.08
$ 274,939.77
$ 174,901.52

$ 4,212.50
$ 73,011.36
$ 79,554.12
$ 45,772.96
$ 703,955.04
$ 286,373.03
$ 29,584.21

$
$ 141.94
$ 95.40
$ 1,403.84
$ 568.62
$ 2,260.26
$ 244.80

LS
103
LS
13
13
13
13

$ 4,212.50
$ 14,619.71
$ 1,000.00
$ 18,249.97
$ 7,392.01
$ 29,383.36
$ 3,182.36

$
$ 58,391.65
$ 78,554.12
$ 27,522.99
$ 696,563.03
$ 256.989.67
$ 26,401.85

$ 127,757.15
$ 117.544.31
$ 7,898,935.94
$ 646,624.87
$ 10,797.716.40

$ 57,809.59
$ 83,738.44
$ 6,351,655.82
$ 646,624.87
$ 8,750,700.13

$ 69,947.56
$ 33,805.87
$1,545.280.12
$ (0.001
$2,047,016.27

$ 112.28
$ 266.65
$ 9.456.56

$ 11,841.73

13
13

$ 1,459.60
$ 3,466.49
$ 288,259.07
$ (0.00)
$ 592,890.31

$ 68,487.96
$ 30,339.38
$ 1,257,021.05
$
$ 1,454,125.96


